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Preface

Construction Jobsite Management introduces students in two- and four-year 
construction management programs to all facets of construction project man-
agement from the contractor’s point of view. This text examines the duties that 
are handled by the project manager, construction superintendent, and construc-
tion engineer throughout the progress of a job, from the configuration of a proj-
ect team through project closeout. With a dedicated focus on the activities of 
jobsite personnel, this book shows students a wealth of helpful techniques and 
procedures for effectively managing projects from start to finish.

Construction today involves much more than the physical erection of a 
project. The contractor must systematically plan, organize, manage, control, 
and document jobsite activities. No margin for error exists on the jobsite in 
today’s construction market; therefore, good organizational skills and the abil-
ity to anticipate problems are essential tools for effective jobsite managers. An 
efficiently managed jobsite should result in a profitable construction project. 
A good documentation system increases the manager’s awareness of problems 
that develop early on in the construction process, which saves the effort and 
expense normally expended for claims and litigation. The current legal climate 
requires a detailed documentation of construction activities and events.

Approach and Organizat ion
The procedures and methods contained in this book focus on the contractor’s 
operation; however, many of these procedures and methods apply to owners’ 
representatives, architects and engineers, specialty contractors, and construction 
managers as well. The methods herein are applicable primarily to commercial 
and industrial building construction, although many can be applied to all types 
of construction. Each project, depending on its size and specific attributes, will 
have different jobsite management needs. The constructor should use the pro-
cedures that will meet the needs of the project. Small projects normally consoli-
date several of the functions and activities detailed herein, but they nevertheless 
need the proper management to maintain profitability.

The five sequential, generally recognized phases of the construction pro-
cess are predesign, design, bid/award, construction, and postconstruction. This 
book focuses primarily on the construction phase of the process, although other 
phases are discussed. The construction period begins after the contract for con-
struction is awarded and includes preconstruction meetings and activities and 
the actual physical construction of the facility. This book also examines closeout 
and completion procedures after substantial completion, usually classified in the 
postconstruction phase. Additionally, jobsite management activities associated 
with project scheduling, project safety, contract documents, and building codes 
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xiv Preface

are addressed; however, for a detailed look at these activities, numerous sources 
are available for further reference.

The project management system should meet project requirements and blend 
with company policy. The management system and organization should be 
designed to optimize efficiency at the jobsite but minimize direct overhead and 
labor costs. The contractor’s primary goal during a construction project is to 
make a profit while satisfying contractual requirements. Thus, the main objec-
tive for a project management system is to facilitate the completion of a project 
as efficiently as possible.

This book addresses many of the methods involved in the management of 
construction jobsites. Each project, depending on its size, location, company 
policy, and contractual requirements, may use varying configurations of project 
management methods and structure. The contractor should evaluate each par-
ticular situation and use the proper tools accordingly. The procedures described 
in this book are illustrative rather than literal descriptions; however, they do not 
specifically apply to all situations on the jobsite.

Features of This Text
We wrote this text in clear, concise language to provide an essential introduction 
to the “real world” of effective management techniques. Several key features 
distinguish this text as a valuable resource for students and professionals:

• Discussions of current philosophies, procedures, and methods of manage-
ment stress application over theory, making this book ready-made for use on 
the jobsite.

• Hands-on experience: The authors bring numerous years of actual construc-
tion project management experience to life so that concepts are immediately 
applicable to the real world.

• Documents used in project management are discussed, including the use of 
common forms such as AIA papers that can be directly applied to project 
situations.

• Up-to-date information: The chapters on safety and computerized project 
management are thoroughly up-to-date, keeping on pace with emerging tech-
nologies and jobsite conditions.

• Review: Chapter objectives and review questions reinforce concepts, and 
an Instructor’s Manual with answers to the review questions is available on 
Cengage Learning’s Instructor Companion Site.
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 Preface xv

New to the Fourth Edit ion

• Chapter 9 contains updates regarding Safety Factsheets, pedestrian safety 
around jobsites, the use of protective clothing, and accident reporting. A new 
Safety Inspection Checklist has been added, along with a full section on Envi-
ronmental Protection and Safety.

• Chapter 13 is updated to reflect current processes for LEEDS commissioning 
throughout the stages of construction.

• Chapter 14 adds information on the dunning process, the use of cloud com-
puting and Trimble for document management, updated advice on hardware 
requirements, and an all-new section discussing available mobile technologies 
and their advantages for jobsite management.

• An all-new Chapter 15 on Building Information Modeling (BIM) introduces 
the use of the BIM model from the design stage through post-construction, 
explaining the difference between two-dimensional construction documents 
and three-dimensional models and illuminating the advantages of BIM for 
the project owner.

• Example forms have been updated throughout.

Instructor Resources
Cengage Learning offers a robust suite of Instructor Resources to accompany 
Construction Jobsite Management at Cengage’s Instructor Companion Site. 
With this unique resource, instructors can spend less time planning and more 
time teaching. The Instructor Companion Site includes the following:

• An Instructor’s Manual containing instructional outlines and various 
resources for each chapter of the book, available in Adobe Acrobat® PDF 
format.

• Cengage Learning Testing Powered by Cognero. With hundreds of questions 
and different styles to choose from, instructors can create customized assess-
ments for students and add unique questions and print rationales for easy 
class preparation.

• Customizable instructor support slide presentations in PowerPoint® format 
that focus on key points for each chapter.

• An Image Gallery to enhance instructor support slide presentations, insert art 
into test questions, or add visuals wherever you need them. These valuable 
images, which are pulled from the accompanying textbook, are organized by 
chapter.
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2 C h A P T e R  1  Introduction to Project Management

This chapter introduces the theory of project management and the attributes 
of construction projects that require unique management. The objectives of 
this discussion are to present the following:

• Reasons for a different type of management for project-based firms

• Attributes of construction projects requiring special management 
techniques

• Goals and objectives of construction projects

• Management techniques that can be used to successfully meet the goals 
and objectives of construction projects

O b j e c t i v e s

Introduction to Project Management

Management is a discipline that provides tools to direct people in pursuit 
of specific goals and is used to conduct efficient business organizations. The 
discipline of management is a large, broad-based field that encompasses 
all businesses and all business methods. Most management techniques can 
be adapted to most businesses, although in construction there are subsets 
of business conditions that require specialized techniques and a slightly 
different focus.

Project management is one such subset of the management discipline. It 
focuses on the management of several projects as separate entities rather than 
the whole business picture. In construction, these projects are also the profit 
centers for the company. Project management is also used in other types of 
businesses for a variety of purposes, such as the development of new products. 
Whatever the goals of the project, the project is managed by a key group of 
individuals focused on the project goals.

One of the prime characteristics of a project is its finite time frame, associated 
with a completion date. Under traditional business or manufacturing manage-
ment, it is assumed that there is no completion date for the process. In project 
management, the specific techniques, management team, source of funding, and 
project emphasis conclude at the completion of the project. Each project usually 
has unique characteristics that require creative management and decision mak-
ing, which end at the completion of the project.

As the characteristics of each project vary, the management approach must 
address each project separately and appropriately. The management team has a 
responsibility to achieve the project goals and to communicate with upper man-
agement. The overall management usually provides services to the projects, such 
as accounting, which can help tie all of the project operations together.
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 Attr ibutes of  Construct ion Projects 3

The primary purpose of the management team is to achieve the goals of the 
project. The goal of a construction project is to complete the project success-
fully, within the project parameters. “Successfully” usually means profitably, 
which is usually achieved with the appropriate quality and time frame. Con-
struction firms are in business to make a profit that compensates the investment 
and ensures future continuation of the business. The goal of the project, then, is 
to make a profit as the project is assembled.

Attr ibutes of Construction Projects

Construction projects have some particular attributes that set construction 
firms apart from other businesses. These attributes require special management 
attention, different from management activities in other firms. The management 
of construction projects requires a focus on solving problems as they develop 
during the project.

The following is a discussion of construction project attributes that require 
project management techniques:

• The construction project is a unique assembly with specific parameters, such 
as duration, quality, budget, assembly team, location, and other factors. Even 
a “cookie-cutter” house is a unique project with different site conditions, 
weather conditions, duration, subcontractors, and jobsite labor.

• The project will be completed within a finite duration; it has a specific start 
date and a specific completion date. Most projects have specific completion 
date requirements. Even large projects, which seem to continue forever, have 
specific completion milestones.

• The construction projects are usually located geographically away from 
 company or corporate management. Whether down the street or on the other 
side of the world, the physical project is in a separate location from company 
offices.

• Separate management of each project is necessary. One project manager may 
direct several projects, but the management organization and techniques are 
specific to the needs of each project.

• Since each project has its own manager, there is a single source of responsibil-
ity to upper management for each project.

• The construction project is a separate cost accounting element, just as it is 
separated geographically and by its unique requirements. Each project’s prof-
its gauge the effectiveness of its management. The conclusions from proj-
ect-based cost accounting directly relate to personnel decisions, operations 
methods, and the type of project that the contractor chooses to undertake in 
the future.
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4 C h A P T e R  1  Introduction to Project Management

• There are thousands of parts, systems, and equipment within a single con-
struction project. This complex assembly is purchased from many sources 
and differs from those in other projects.

• Substantial purchases and custom fabrications may be required for each project.

• Substantial subcontracting is used to construct the project. Some projects are 
100 percent subcontracted. Commercial building projects are 70 to 95 per-
cent subcontracted. Even where the contractor performs a large portion of 
the work, some subcontracting is included in the project.

• The construction project is usually not the only project under construction by 
the construction company. Most construction companies have numerous proj-
ects under construction at the same time, each requiring separate management.

• There is a single owner, or customer, for each project. There may be several 
layers of customers or users, but usually there is a single source of payment 
for the project.

• Each site is controlled by the contractor, including security and safety respon-
sibilities at each site.

These attributes of the project, correlated with the goals of the construction 
firm for each project, will mold the techniques used to manage the project.

Goals and Objectives of 
Construction Projects

Each project will have some specific goals for the project to meet. As mentioned 
previously, the goal for the project may be that it is successful and profitable. 
“Successful” can mean many things, but generally it means that the project 
is complete within the time frame, the quality is acceptable, the customer is 
pleased with the project, and there is no continued active liability, such as law-
suits. “Profitable” generally means that the project produces at least the initially 
expected profit. As business growth is a typical goal for the overall com-
pany operations, increased productivity and the resulting increased profit are 
expected to be added to the estimated profit. In other words, “profitable” really 
means achievement of the optimum profit available for the project. Aggressive 
companies will set challenging goals for their projects or profit centers.

Objectives are definable tasks that support the goals. For a successful and 
profitable project, the objectives would be the following:

• Completion of the project within the specified or expected time frame. This is 
a gauge of success by the customer. If a project extends over the expected time 
frame, there usually are extended overhead costs such as a superintendent 
and jobsite facilities, which will also impact the profitability of the project.
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 Management Techniques to Achieve Project Goals and Objectives 5

• Completion of the project within the specified level of quality. Quality has 
several indicators:

Material and equipment furnished to be of the specified parameters and to 
perform as expected.

Workmanship is of the expected level. Generally, the customer does not like 
to notice evidence of the installation effort.

Integration of all components to a complete package.

• Effective cost control to assure that project costs are under or meet the esti-
mated costs for the project. This, of course, directly relates to the profitability 
of the project. Cost control is also an indicator of the productivity of the 
project and the effectiveness of the project management.

• Effectiveness of the jobsite safety program. Success of a project relates 
directly to the safety and well-being of the personnel working on the project. 
Accidents have a direct effect on the profitability of the project and the over-
all profitability of the company, both currently and in the future.

• Customer satisfaction. Customer satisfaction can be achieved by all of the 
previous objectives; however, it requires management attention in order to be 
achieved. Failure to satisfy the customer can result in delays in payment and 
the final completion of the project, and it also can hinder the company’s abil-
ity to obtain future projects. Gaining customer satisfaction involves effective 
communications, salesmanship, and attention to detail, as well as completion 
of the physical project as expected.

• Effective management of subcontractors. Since subcontractors perform a 
substantial amount of the work on the jobsite, they need to be coordinated to 
ensure that they meet all of the previous objectives. If the subcontractors do 
not meet the previous objectives, the contractor will not either.

• The previous objectives are interrelated. If the project lags behind schedule, 
cost and quality are affected. If quality is not met with either materials or 
workmanship, the schedule and cost will be affected. If the safety of the proj-
ect is not maintained, accidents can greatly affect the schedule, quality, and 
cost of the project.

Management Techniques to Achieve 
Project Goals and Objectives

The process of building a construction project does not necessarily assure that 
the goals and the objectives of the project are met. Management is necessary 
to control the building of the project in order to achieve the project objectives. 
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6 C h A P T e R  1  Introduction to Project Management

Professional constructors familiar with a wide variety of management tech-
niques are necessary to bring projects within the goals and objectives in the 
current competitive market. The time when only a “master builder,” an individ-
ual who understood how to assemble the building parts, was necessary for con-
struction is gone. Our constructed facilities today are much too complex to be 
designed and built by one individual; it takes a team of design and construction 
professionals. Managers are necessary to build the project and to control all of 
the variables of the project.

The following is a brief discussion of the types of management techniques 
that can be used to help achieve the goals and objectives of a construction proj-
ect. This book discusses these techniques in considerable detail.

Organization of the Project Delivery System
The organization of the management personnel on a project needs to be a 
cost-effective system in order to meet project requirements. Some projects will 
require more controls and more communication data, requiring more jobsite 
management personnel. There will be company organization policies assign-
ing personnel to different areas of responsibilities and usually separate, flexible 
plans for project management.

Project management personnel can include project managers, superinten-
dents, area or trade superintendents, field engineers, office engineers, and sev-
eral other classifications. The type and quantity of jobsite personnel will vary 
because of many factors:

• Duration of the project (how quickly the owner needs the facility)

• Size of the project, usually indicated by the cost of the project

• Amount of self-performed work

• Personnel available, considering each individual’s strengths

• Size of crews for the project

• Multiple areas of work

• Multiple contracts

• Reporting requirements to the customer

• Extent of cost control required by the company

• Amount of reporting and documentation required by the company

• Public versus private work (Normally public work requires more reporting 
and record keeping; however, some private clients require an extraordinary 
amount of record keeping)

• Type of contract
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 Management Techniques to Achieve Project Goals and Objectives 7

• Construction market, particularly on lump-sum projects. In tight construction 
markets, jobsite overhead is reduced and management tasks are consolidated

Although poor organization is not always recognizable as a cause for poor 
project performance, skillful organization of management personnel is essen-
tial in management practices. Therefore, the project organization needs to be 
carefully formulated during the planning process. Chapter 2, The Project Team, 
discusses organization forms commonly used in construction delivery systems.

Leadership
Remote projects are managed separately from business operations and require 
strong leadership from the management team. Leadership for strong manage-
ment can influence the profitability of a project. Leadership abilities, whether 
an individual’s or the entire project management team’s, consist of the following 
attributes:

• Vision of the entire project and what needs to be achieved

• Plan for achieving the completed project

• Insistence that the project meet the intended financial goals with continual 
monitoring of costs

• Understanding of the crews and the motivation necessary to achieve the 
 project goals

• Communication skills to facilitate progress of the work

• Maintaining a relationship with upper management to be able to control the 
project without interference

• Realizing that the timing of every decision is critical to the completion of the 
project

• Loyalty to the company and the project goals and realizing that personal 
achievement is accomplished through the company and project successes

Individual leadership qualities are hard to assess; however, the results of the 
project will reflect on the leadership skills of the management team. Leader-
ship characteristics of construction jobsite management personnel are addressed 
throughout this book.

Problem Solving
Just as project managers encounter a unique set of individuals and work require-
ments on each project, they also find unique problems arising during the course 
of each project. Each problem needs to be solved immediately and correctly. 
Any delay in solving problems can result in work delays. This sounds easy, but 
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8 C h A P T e R  1  Introduction to Project Management

it is probably the main contributor to project delays and extra, unwarranted 
costs. The problems encountered in a construction project are usually complex, 
including several trades, subcontractors, and suppliers. Project management 
needs to analyze each situation and make the decision that has the least unfa-
vorable impact to the project.

Some considerations that need to be recognized in project problem solving 
are the following:

• Full impact of the problem on subcontractors and suppliers, as well as to the 
contractor

• Cost impact of the problem, including responsibility for extra cost, minimal 
cost impact, and indirect costs

• Time impact of the problem, possibly resulting in a time extension and addi-
tional overhead compensation

• Best solution for project conditions, considering crew, environment, project 
progress, and customer needs

• Best method of resolving conflicts between project participants as quickly as 
possible

Problem-solving techniques are addressed throughout this book.

Reporting and Record Keeping
To jobsite personnel, reporting and record keeping may seem like a waste of 
time. These activities, however, are essential to project management systems. 
Reporting and record keeping provide the following:

• Communication between the field and home office

• Communication with the client and the client’s consultants

• Systematic and regular analysis of current conditions by field personnel, pro-
viding a basis for problem solving

• Historical record for documentation of the project

Chapter 5, Documentation and Record Keeping at the Jobsite, looks at proj-
ect record keeping in depth.

Planning and Scheduling
Planning and scheduling construction activities enables the project to complete 
on a finite date. The plan organizes the project, and the schedule is the tool 
for communicating the plan. The schedule communicates the plan to field per-
sonnel, home office personnel, the customer, the customer’s consultants (archi-
tects and engineers), suppliers, and subcontractors. The schedule can be used 

81796_Ch01_ptg01_01-12.indd   8 11/20/15   6:41 PM

Copyright 2017 Cengage Learning. All Rights Reserved. May not be copied, scanned, or duplicated, in whole or in part. Due to electronic rights, some third party content may be suppressed from the eBook and/or eChapter(s).
Editorial review has deemed that any suppressed content does not materially affect the overall learning experience. Cengage Learning reserves the right to remove additional content at any time if subsequent rights restrictions require it.



 Management Techniques to Achieve Project Goals and Objectives 9

as a tool for duration control of the project, managing subcontractor work, 
problem solving on the job, and increasing jobsite productivity, as well as a 
means of communication. Plans and schedules are flexible; they can be modified 
to changing conditions. Initial planning of the project provides a basis for the 
management of the project, while continual planning and scheduling are neces-
sary throughout the project to address conditions that arise during the project. 
Chapter 12, Time and Cost Control, covers some uses for the schedule in man-
aging the project.

Cost Control
Cost control involves containing construction costs within the budget estab-
lished by the cost estimate. Cost control is more than accurately reporting costs 
and comparing them to the estimate. It involves the use of the comparison to 
indicate a need to change methods, techniques, or crew composition to achieve 
the desired profit on the project. Cost and productivity control can help achieve 
additional profits on the construction project.

Collection of actual construction costs for work activities also ensures an 
accurate cost database for the construction contractor. The use of accurate, 
proven construction costs can help with the accuracy of estimates. Figure 1–1 
shows the continual flow of information from estimating to actual cost to his-
torical cost data.

Chapter 12 also examines some cost control techniques used by jobsite 
management.

Quality Management
Quality management has become an important part of project management’s 
tasks. Quality has several meanings within the project context: meeting the 
expected level of material, maintaining the level of workmanship, and earning 

Estimated
Cost

Historical
Cost Data

Actual
Cost

FIGURE 1–1 Flow of Cost Information
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